EMCal progress update

2/25/2016



Finishing up stand/enclosure

* Richie, Bill, and Rob designed, produced, and added manifolds
(top and bottom) for cooling

* Bill modified enclosure panels for connections and cable and
cooling tubes support/strain relief

* Bill modified width of stand to mount on table slide

* Bill mounted the Interface board




Block/row assembly

* 4/8 detector rows ready for
installation

* remaining 4 should be ready early
next week

* preamp boards tested and ready
for installation




